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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Installation of gravity sewer on Middlesex Road to continue next week. 

 Next week, second crew will return to continue installing services on 

Middlesex Road. 

 

Environmental Monitoring 

 Steve Erickson, Environmental Monitor issued a report stating that all 

erosion controls remain in very good condition throughout the project site. 
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Picture of the Week 

 The picture on the right shows Revoli Construction Co. paving on 
 Middlesex Road on Friday, September 23rd. 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Kendall Rd    

Flint Rd Complete Complete  

Flint Easement On Hold   

Flint Pond Rd    

Middlesex Rd Ongoing Ongoing  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd On Hold   

Winslow Rd Complete   

Highlights 

 Construction to continue 
on Middlesex Road next 
week. 

 


